
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/09/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/04/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN DEKALB COUNTY

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

08/26/2013

06/02/2014

10/31/2014

00/00/0000

432 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

432 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$368,070.15

$368,070.15

$17,765.73

95.17%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010014      $368,070.15 $368,070.15 $17,765.73 95.17% $15,372.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/09/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/04/2015

Project Number: 0010014      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010014                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $350,304.42 $350,304.42 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $350,304.42 $350,304.42 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $350,304.42 $350,304.42 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $350,304.42 $334,932.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $15,372.00

$15,372.00($15,372.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/09/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/04/2015

Project Number 0010014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  65.000 71.530

 53.000 .000

 

 

71.530 $.00 $3,791.09

0034 441-0108     CONC SIDEWALK, 8 IN SY  150.000 245.055

 79.200 .000

 

 

245.055 $.00 $19,408.36

0049 441-5001     CONCRETE HEADER CURB, 4 IN, TP 1 LF  330.000 476.000

 15.400 .000

 

 

476.000 $.00 $7,330.40

Category Amount: $0.00 $30,529.85

Category Number: 0030 EROSION CONTROL

0094 700-9300     SOD SY  537.000 537.001

 8.800 .000

 

 

537.001 $.00 $4,725.61

Category Amount: $0.00 $4,725.61

Category Number: 0010 ROADWAY

0150 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  12.000 21.160

L BITUM MATL & H LIME 394.000 .000

 

 

21.160 $.00 $8,337.04

Category Amount: $0.00 $8,337.04

Category Number: 0040 SIGNAL

0230 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  84.000 100.000

 47.000 .000

 

 

100.000 $.00 $4,700.00

Category Amount: $0.00 $4,700.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/09/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/04/2015

Project Number 0010014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 COMMUNICATION

0250 682-6120     CONDUIT, RIGID, 2 IN LF  75.000 120.000

 14.000 .000

 

 

120.000 $.00 $1,680.00

0260 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  100.000 170.000

 1.100 .000

 

 

170.000 $.00 $187.00

0275 935-4010     FIBER OPTIC SPLICE, FUSION EA  4.000 16.000

 50.000 .000

 

 

16.000 $.00 $800.00

0280 935-5030     FIBER OPTIC CONNECTORS, SM EA  4.000 16.000

 50.000 .000

 

 

16.000 $.00 $800.00

Category Amount: $0.00 $3,467.00

Project Total Amount: $0.00 $350,304.42


